Tuesday - 28 July 2026

TASKBOARD

Product Backlog	In Progress	Completed
Research website requirements	Analyse collected research	Research completed
Plan page content		Team tasks allocated

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	Begin planning the website structure.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Complete planning before design begins.
4. Are there any bottlenecks or blockers to the flow of work?	Waiting for approval of website content.

Wednesday - 22 July 2026

Question	Answer
1. What did I complete since the last standup?	Reviewed research findings and analysed website requirements.
2. What am I planning to complete between now and the next standup?	Plan the website structure and page layout.
3. What are my impediments (or risks or problems)?	Waiting for final content approval.

Thursday - 29 July 2026

TASKBOARD

Product Backlog	In Progress	Completed
Create sitemap	Prepare content	Research approved
Identify website pages		Requirements confirmed

WALKTHROUGH

Question	Answer
1.	Prepare the sitemap and page content.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Complete the website structure.
4. Are there any bottlenecks or blockers to the flow of work?	Minor content feedback.

Friday - 24 July 2026

Question	Answer
1. What did I complete since the last standup?	Created the sitemap and organised website pages.
2. What am I planning to complete between now and the next standup?	Prepare content for each page.
3. What are my impediments (or risks or problems)?	Waiting for team review.

Thursday - 30 July 2026

TASKBOARD

Product Backlog	In Progress	Completed

Question	Answer

Write page content	Review text	Sitemap completed
Collect images		Structure approved

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	Complete content for each page.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Finish website content.
4. Are there any bottlenecks or blockers to the flow of work?	Waiting for images.

DAILY STAND-UP

1. What did I complete since the last standup?	Completed website page content.
2. What am I planning to complete between now and the next standup?	Review and refine all content.
3. What are my impediments (or risks or problems)?	Waiting for final images.

Friday - 31 July 2026

TASKBOARD

Product Backlog	In Progress	Completed
Final review	Proofread content	Content completed
Formatting		Ready for design

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	Complete the final review.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Prepare everything for the design phase.
4. Are there any bottlenecks or blockers to the flow of work?	None.

DAILY STAND-UP

Question	Answer
1. What did I complete since the last standup?	Proofread and finalised website content.
2. What am I planning to complete between now and the next standup?	Support the team during design.
3. What are my impediments (or risks or problems)?	None.