## Tuesday - 21 July 2026

### *TASKBOARD*

| Product Backlog | In Progress | Completed |
|---|---|---|
| Research website requirements | Analyse collected research | Research completed |
| Plan page content | | Team tasks allocated |

### *WALKTHROUGH*

| Question | Answer |
|---|---|
| 1. What do we need to do to advance this piece of work? | Begin planning the website structure. |
| 2. Is anyone working on anything that is not on the board? | No. |
| 3. What do we need to finish as a team? | Complete planning before design begins. |
| 4. Are there any bottlenecks or blockers to the flow of work? | Waiting for approval of website content. |

Wednesday - 22 July 2026

| Question | Answer |
|---|---|
| 1. What did I complete since the last standup? | Reviewed research findings and analysed website requirements. |
| 2. What am I planning to complete between now and the next standup? | Plan the website structure and page layout. |
| 3. What are my impediments (or risks or problems)? | Waiting for final content approval. |

## Thursday - 23 July 2026

### *TASKBOARD*

| Product Backlog | In Progress | Completed |
|---|---|---|
| Create sitemap | Prepare content | Research approved |
| Identify website pages | | Requirements confirmed |

### *WALKTHROUGH*

| Question | Answer |
|---|---|
| 1. | Prepare the sitemap and page content. |

| | |
|---|---|
| 2. Is anyone working on anything that is not on the board? | No. |
| 3. What do we need to finish as a team? | Complete the website structure. |
| 4. Are there any bottlenecks or blockers to the flow of work? | Minor content feedback. |

Friday - 24 July 2026

| Question | Answer |
|---|---|
| 1. What did I complete since the last standup? | Created the sitemap and organised website pages. |
| 2. What am I planning to complete between now and the next standup? | Prepare content for each page. |
| 3. What are my impediments (or risks or problems)? | Waiting for team review. |

## Thursday - 16 July 2026

### *TASKBOARD*

| Product Backlog | In Progress | Completed |
|---|---|---|
| Write page content | Review text | Sitemap completed |
| Collect images | | Structure approved |

### *WALKTHROUGH*

| Question | Answer |
|---|---|
| 1. What do we need to do to advance this piece of work? | Complete content for each page. |
| 2. Is anyone working on anything that is not on the board? | No. |
| 3. What do we need to finish as a team? | Finish website content. |
| 4. Are there any bottlenecks or blockers to the flow of work? | Waiting for images. |

### *DAILY STAND-UP*

| Question | Answer |
|---|---|

| | |
|---|---|
| 1. What did I complete since the last standup? | Completed website page content. |
| 2. What am I planning to complete between now and the next standup? | Review and refine all content. |
| 3. What are my impediments (or risks or problems)? | Waiting for final images. |

## Friday - 17 July 2026

### *TASKBOARD*

| Product Backlog | In Progress | Completed |
|---|---|---|
| Final review | Proofread content | Content completed |
| Formatting | | Ready for design |

### *WALKTHROUGH*

| Question | Answer |
|---|---|
| 1. What do we need to do to advance this piece of work? | Complete the final review. |
| 2. Is anyone working on anything that is not on the board? | No. |
| 3. What do we need to finish as a team? | Prepare everything for the design phase. |
| 4. Are there any bottlenecks or blockers to the flow of work? | None. |

### *DAILY STAND-UP*

| Question | Answer |
|---|---|
| 1. What did I complete since the last standup? | Proofread and finalised website content. |
| 2. What am I planning to complete between now and the next standup? | Support the team during design. |
| 3. What are my impediments (or risks or problems)? | None. |